Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

ContractID:  B14438-12-000-0

Estimate Number:

0055

Date: 12/14/2016

Page 1 of 5

Pay Period: 06/04/2016
to 11/30/2016

Contract Location: Time Allowed: 1116  Days
29.727 MILES OF CONCRETE PAVEMENT REHABILITATION, I Elapsed Calender Days: 1178 Days
Percent Time: 105.56
District: 2 Area: 02
Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let: 10/19/2012

5401 VICTORIA AVE. Date Awarded: 11/02/2012
Date Contract Executed: 11/30/2012
Date Notice to Proceed: 12/05/2012

DAVENPORT A 52807-2939 Date Work Began: 03/19/2013

Phone: (563)359-0321 Date Time Stopped: 02/25/2016

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/25/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $60,107,529.07 Counties:

Original Contract Amount $55,873,422.52 Laurens Treutlen

Funds Available $697,497.36

Percent Complete 99.36%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M003956 $60,107,529.07 $55,873,422.52 $697,497.37] 98.84% $218,827.00

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

ContractID:  B14438-12-000-0

Georgia Date: 12/14/2016
Department of Transportation Page 2 of 5
Estimate Summary By Project

Estimate Number: 0055 Pay Period: 06/04/2016
to 11/30/2016

Project Number:

Federal State Project Number:

MO003956 SR 404 - CONC REHAB

CSNHS-M003-00(956)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$53,752,995.09 $53,752,995.09 $0.00

$5,972,554.61 $5,972,554.61 $0.00

$59,725,549.70 $59,725,549.70 $0.00

$0.00 $0.00 $0.00

$59,725,549.70 $59,725,549.70 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

($315,518.00) ($534,345.00) $218,827.00
$59,410,031.70 $59,191,204.70

Total Payable: $218,827.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14438-12-000-0 Estimate Number: 0055

Date: 12/14/2016
Page 3 of 5

Pay Period: 06/04/2016
to 11/30/2016

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROLLER COMPACTED CONCRETE - ALT 1
0005 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 1,689.000 2,882.300
MATL & H LIME 84.460 .000
2,882.300 $.00 $243,439.06
0010 413-1000 BITUM TACK COAT GL 819.000 2,110.000
3.250 .000
2,110.000 $.00 $6,857.50
Category Amount: $0.00 $250,296.56
Category Number: 0030 ROADWAY
0065 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 4.000 6.000
17931.220 .000
6.000 $.00 $107,587.32
0160 441-0006 CONC SLOPE PAV, 6 IN SY 1,088.000 5,060.464
34.850 .000
5,060.464 $.00 $176,357.17
0165 456-2012 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 110.000 120.000
1262.890 .000
120.000 $.00 $151,546.80
0205 641-1100 GUARDRAIL, TP T LF 1,407.000 1,615.500
55.350 .000
1,615.500 $.00 $89,417.93
0210 641-1200 GUARDRAIL, TP W LF 44,630.000 46,375.450
15.380 .000
46,375.450 $.00 $713,254.42
0220 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 102.000 120.000
2034.630 .000
120.000 $.00 $244,155.60
Category Amount: $0.00 $1,482,319.24



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
B14438-12-000-0

Contract ID: Estimate Number: 0055

Date: 12/14/2016

Page 4 of 5

Pay Period: 06/04/2016
to 11/30/2016

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 PAVEMENT MARKINGS
0235 654-1003 RAISED PVMT MARKERS TP 3 EA 3,867.000 5,151.000
4.100 .000
5,151.000 $.00 $21,119.10
Category Amount: $0.00 $21,119.10
Category Number: 0050 PERMANENT EROSION CONTROL
0260 700-6910 PERMANENT GRASSING AC 65.000 94.431
358.750 .000
94.431 $.00 $33,877.12
Category Amount: $0.00 $33,877.12
Category Number: 0030 ROADWAY
0325 611-8050 ADJUST MANHOLE TO GRADE EA 47.000 49.000
768.750 .000
49.000 $.00 $37,668.75
Category Amount: $0.00 $37,668.75
Category Number: 0010 ROLLER COMPACTED CONCRETE - ALT 1
0340 301-5000 PORTLAND CEMENT TN 10,040.000 36,237.290
140.000 .000
36,237.290 $.00 $5,073,220.60
Category Amount: $0.00 $5,073,220.60
Category Number: 0060 PAVEMENT MARKINGS
7001 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WH LF .000 9,795.000
1.050 .000
9,795.000 $.00 $10,284.75
Added by ECTC FA No 1
Added by ECTC FANo 1
7002 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YEL LF .000 7,125.000
1.050 .000
7,125.000 $.00 $7,481.25
Added by ECTC FANo 1
Added by ECTC FANo 1
Category Amount: $0.00 $17,766.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14438-12-000-0 Estimate Number: 0055

Date: 12/14/2016
Page 5 of 5

Pay Period: 06/04/2016
to 11/30/2016

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
9055 301-6000 CEMENT TREATED BASE COURSE SY .000 799,533.299
4.000 .000
799,533.299 $.00 $3,198,133.20
SUPPLEMENTAL AGREEMENT NO. 001
9090 004-0029 EXTRA WORK - SY .000 19,802.888
6.650 .000
19,802.888 $.00 $131,689.21
GUARDRAIL SHOULDERS
9095 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN .000 2,473.560
MATL & H LIME 94.250 .000
2,473.560 $.00 $233,133.03
FOR GUARDRAIL SHOULDERS
9100 436-1000 ASPHALTIC CONCRETE CURB - LF .000 24,062.000
9.600 .000
24,062.000 $.00 $230,995.20
EXTRA WORK
Category Amount: $0.00 $3,793,950.64

Project Total Amount:

$0.00

$59,725,549.70



